
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14636-13-000-1

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Contract Location: Time Allowed:

I-20/SR @THE CARROLL COUNTY LINE TO SR 5

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/18/2013

11/01/2013

11/21/2013

11/25/2013

12/12/2013

10/28/2014

00/00/0000

371 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 91.11

338 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$11,987,440.34

$11,668,421.75

$612,014.61

94.89%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004589      $11,987,440.34 $11,668,421.75 $612,014.61 94.89% $118,421.32

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14636-13-000-1

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number: M004589      I-20/SR 402 - MILLING & PLMX RESF

 

M004589                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,237,883.20 $10,131,304.02 $106,579.18

Non-Participating $1,137,542.53 $1,125,700.39 $11,842.14

Total Earnings $11,375,425.73 $11,257,004.41 $118,421.32

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $11,375,425.73 $11,257,004.41 $118,421.32

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,375,425.73 $11,257,004.41

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $118,421.32

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14636-13-000-1

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number M004589      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0002 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  .000 5,100.860

 14.300 .000

CO #3

                                                            

5,100.860 $.00 $72,942.30

0025 413-1000     BITUM TACK COAT GL  66,200.000 92,567.000

 2.740 .000

 

 

92,567.000 $.00 $253,633.58

Category Amount: $0.00 $326,575.88

Category Number: 0020 SIGNING AND MARKING

0050 654-1003     RAISED PVMT MARKERS TP 3 EA  2,120.000 2,518.000

 3.750 .000

 

 

2,518.000 $.00 $9,442.50

Category Amount: $0.00 $9,442.50

Category Number: 0010 ROADWAY

0160 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  1,500.000 1,217.420

 50.000 4.500

 

 

1,221.920 $225.00 $61,096.00

0215 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  11,727.000 26,032.050

 63.290 .000

 

 

26,032.050 $.00 $1,647,568.44

0220 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  31,254.000 36,717.370

R-MODIFIED BITUM MATL & H LIME 67.850 .000

 

 

36,717.370 $.00 $2,491,273.55

0245 610-1055     REM GUARDRAIL LF  33,916.000 34,049.000

 1.200 1,976.000

 

 

36,025.000 $2,371.20 $43,230.00

0250 610-1065     REM GUARDRAIL DBL FACE LF  2,899.000 1,387.000

 2.200 925.000

 

 

2,312.000 $2,035.00 $5,086.40



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14636-13-000-1

Estimate Summary By Project

Estimate Number: 0009

11/07/2014

Project Number M004589      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0255 610-1075     REM GUARDRAIL ANCH, ALL TYPES EA  133.000 115.000

 227.000 13.000

 

 

128.000 $2,951.00 $29,056.00

0260 641-1100     GUARDRAIL, TP T LF  63.000 21.000

 65.000 25.000

 

 

46.000 $1,625.00 $2,990.00

0265 641-1200     GUARDRAIL, TP W LF  33,220.000 34,926.000

 15.620 2,318.000

 

 

37,244.000 $36,207.16 $581,751.28

0270 641-2200     DBL FACED GUARDRAIL, TP W LF  2,836.000 .000

 24.080 2,312.000

 

 

2,312.000 $55,672.96 $55,672.96

0275 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  59.000 56.000

 961.000 6.000

 

 

62.000 $5,766.00 $59,582.00

0280 641-5006     GUARDRAIL ANCHORAGE, TP 6 EA  3.000 1.000

 450.000 2.000

 

 

3.000 $900.00 $1,350.00

0285 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  71.000 57.000

 1778.000 6.000

 

 

63.000 $10,668.00 $112,014.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 74,400.240

 1.000 .000

(IN #1)

                                                            

74,400.240 $.00 $74,400.24

Category Amount: $118,421.32 $5,165,070.87

Project Total Amount: $118,421.32 $11,375,425.73


